Grantee: New York

Grant:

April 1, 2021 thru June 30, 2021 Performance Report

B-12-DT-36-0001

Grant Number:
B-12-DT-36-0001

Grantee Name:
New York

Grant Award Amount:
$71,654,116.00

LOCCS Authorized Amount:
$71,654,116.00

Obligation Date:

Contract End Date:

Grant Status:
Active

Estimated PI/RL Funds:
$0.00

Award Date:

Review by HUD:
Submitted - Await for Review

QPR Contact:
No QPR Contact Found

Total Budget:
$71,654,116.00

Disasters:

Declaration Number

FEMA-4020-NY
FEMA-4031-NY

Narratives
Disaster Damage:

Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:

Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD's high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round | of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties u
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Recovery Needs:

nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76
million, 75% of total damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted
housing stock, the State surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and
found high levels of insurance coverage. The State determined that immediate needs had been met and continues to assess

resiliency needs.

Public Comment:

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

HUD Identified Most Impacted and Distressed

Other Funds
Match Funds
Non-Match Funds

Funds Expended

Overall
Broome County2

Tioga County Soil and Water Conservation District

Tioga County2
Town of Ashland
Town of Blenheim
Town of Blooming Grove
Town of Bovina
Town of Broome
Town of Cairo
Town of Catskill
Town of Chenango
City of Binghamton
Town of Colchester
Town of Conklin
Town of Coxsackie
Town of Delhi
Town of Deposit
Town of Durham
Town of Esperance
Town of Fulton
Town of Halcott
Town of Hamden
City of Middletown
Town of Hunter
Town of Jewett
Town of Lexington
Town of Middleburgh

This Report Period
($390,373.88)

($390,373.88)
$2,863,805.05
$2,774,220.34
$2,774,220.34

$0.00

$0.00
$2,564,934.64
$2,360,582.99

$0.00
$0.00
$0.00

This Period
$0.00
$76,822.49
$0.00
$0.00
$0.00

$ 375,422.17
$591,737.27
$0.00
$0.00
$0.00
$12,531.46
$0.00
$0.00
$12,640.85
$0.00
$0.00
$0.00
$0.00
$626,513.99
$0.00
$0.00
$0.00
$8,972.02
$0.00
$0.00
$0.00
$0.00

To Date
$62,029,398.37

$62,029,398.37
$37,416,600.90
$36,942,881.95
$36,942,881.95

$0.00

$0.00
$36,733,596.25
$28,721,978.28

$0.00
$0.00
$0.00

To Date
$9,328.17

$ 860,540.88
$0.00

$0.00

$ 20,903.83
$2,923,565.68
$2,143,212.30
$0.00

$0.00

$0.00
$897,039.25
$ 663,415.97
$0.00
$320,733.77
$0.00

$0.00

$0.00

$0.00
$1,595,083.09
$0.00

$0.00

$0.00

$ 345,830.81
$0.00

$0.00

$0.00

$0.00
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Town of Middletown
Town of Prattsville
Town of Roxbury
Town of Schoharie
Town of Sidney

Town of Tioga
Delaware County?2
Town of Tompkins
Town of Vestal

Town of Walton

Town of Windham
Townof Hancock
Village of Athens
Village of Catskill
Village of Cobleskill
Village of Coxsackie
Village of Deposit
Dormitory Authority of the State of New York (DASNY)
Village of Endicott
Village of Fleischmanns
Village of Hancock
Village of Margaretville
Village of Middleburgh
Village of Nichols
Village of Owego
Village of Schoharie
Village of Sidney
Village of Tannersville
Greene County
Village of Walton

New York State
Schoharie County
Schoharie County, Soil and Water Conservation District

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Minimum Non Federal Match
Overall Benefit Amount
Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Target
50.00%

$.00
$33,177,288.05
$10,748,117.40
$14,330,823.20
$3,582,705.80
$53,024,045.84

$0.00
$4,202.88
$0.00

$ 354.39
$0.00

$ 46,864.58
$184,228.91
$0.00

$ 36,243.19
$0.00
$11,818.69
$0.00
$0.00
$0.00
$0.00
$0.00
$170.68
$6,249.15
$7,946.26
$0.00
$170.68
$0.00
$3,619.57
$17,889.62
$ 320,867.82
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$ 186,663.51
$ 33,004.46

Projected
51.68%

$.00
$29,319,229.84
$1,086,280.40
$5,299,539.91
$300,000.00
$42,582,025.10

$0.00
$79,880.64
$0.00
$41,277.12
$0.00
$1,546,391.28
$ 3,238,720.64
$0.00

$ 132,056.63
$0.00
$873,621.31
$0.00

$0.00

$0.00

$0.00

$0.00
$2,733.76
$1,741,065.99
$1,565,193.54
$0.00
$2,733.76
$7,180.41

$ 98,058.76
$2,461,883.94
$514,769.68
$10,519.16
$0.00

$0.00

$0.00

$0.00

$ 4,026,356.67
$ 6,225,499.55
$ 4,385,999.66

Actual

48.79%

$.00
$17,311,242.36
$554,120.33
$1,460,372.99
$4,056.87
$28,721,978.28

The Stateaéés Irene Lee Action Plan outlines the distribution of $71,654,116 of Community
Development Block Grant aéé Disaster Recovery (CDBG-DR) funding (Irene Lee allocation)
towards meeting the unmet needs of communities impacted by Hurricane Irene and
Tropical Storm Lee. The State commits to the requirement that a minimum of 80 percent
of allocated funds, or $53,011,323, must be expended in the most-impacted counties of
Broome, Greene, Orange, Schoharie, and Tioga.
In an effort to streamline recovery efforts, for the Stateaéés PL 112-55 allocation, the State
has adopted a functionally equivalent set of disaster recovery programs that have been
developed and implemented under its more recent PL 113-2 (Superstorm Sandy)
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allocation. These programs are outlined in the HUD approved Action Plan and subsequent
Amendments related to both the Stateaéis PL 112-55 and PL 113-2 grants and can be
viewed at https://stormrecovery.ny.gov/funding/action-plans-amendments. Additional
information on these programs and detailed quarterly programmatic updates can be found
in the appropriate program narratives in this QPR.
Staff levels are being maintained as programs progress. At the end of Q2 2021, GOSR
totaled 144 employees working throughout the state. Staff levels will continue to meet the

needs of the recovery programs.

As of the end of Q2 2021, the Community Reconstruction and Infrastructure

programs have closed out 19 projects, with 3 projects having been closed out

in Q2 2021.

Project Summary
Project #, Project Title

1042DR4-12, Schoharie County

1142DR5-12, Tioga County

135DR1-12, Broome County

317DR2-12, Delaware County

477DR3-12, Greene County

9999, Restricted Balance

Admin, Administration

ComRecon, Community Reconstruction
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary)
IL-Match, Match

SidneyFMP, Sidney Floodplain Management
Activities

Project #/ Admin / Administration

This Report

Program Funds
Drawdown

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,631,908.56
$0.00

$0.00
$142,311.78

To Date

Project Funds
Budgeted

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$3,582,706.00
$49,290,589.00
$0.00
$4,022,299.80
$14,758,521.20

Program Funds

Drawdown

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$4,056.87
$29,732,019.20
$0.00
$4,022,299.80
$3,184,506.08
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https://stormrecovery.ny.gov/funding/action-plans-amendments

Grantee Activity Number: IL-Admin

Activity Title: Administration

Activitiy Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

07/27/2012 09/30/2022

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A New York State

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $39,330.48

Total Funds Drawdown $0.00 $4,056.87
Program Funds Drawdown $0.00 $4,056.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,056.87

Most Impacted and Distressed Expended $0.00 $3,009.79

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds.

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

Activity Progress Narrative:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and Long Island to carry out its recovery activities for
all of New York State's allocations. GOSRs activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end of Q2 2021,
GOSR totaled 144 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all of the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key areas such as
legal, policy, finance, and organizational systems. Due to the State of Emergency declared by both the Federal and the State
government in response to the Covid-19 pandemic, as well as
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ongoing developments related to pandemic, the Monitoring and Compliance Department did not conduct monitoring of

subrecipients during Q2 2021.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ ComRecon / Community Reconstruction
6
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Grantee Activity Number: IL-CR-BlenheimMuni-AQPF-LMI

Activity Title: BlenheimMuni CR

Activitiy Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $3,900,000.00

Total Budget $0.00 $3,900,000.00

Total Obligated $55,864.46 $3,457,962.90

Total Funds Drawdown $55,864.46 $3,457,962.90
Program Funds Drawdown $55,864.46 $3,457,962.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $55,864.46 $3,457,962.90

Schoharie County $55,864.46 $3,457,962.90
Most Impacted and Distressed Expended $55,864.46 $3,457,962.90

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:
County Subunit Town of Blenheim. GEOID 3609506893

Activity Progress Narrative:

During this quarter, the mechanical contractor submitted their final project invoice for final inspections, finishes, and
demobilization. The operations manager, project manager, and consultants worked on financial reconciliation, compliance
reporting, and closeout documents review.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CentralBridgeWaterSewerDstcimpr-
PF-LMI
Activity Title: CentralBridgeWaterSewerDstcimpr CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/19/2021 07/19/2021

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Town of Esperance

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,027,966.54

Total Budget $403,211.40 $1,027,966.54

Total Obligated $622,072.12 $672,561.41

Total Funds Drawdown $622,072.12 $672,561.41
Program Funds Drawdown $622,072.12 $672,561.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $622,072.12 $672,561.41

Town of Esperance $622,072.12 $672,561.41
Most Impacted and Distressed Expended $622,072.12 $672,561.41

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:
The GEOIDS for this project include 360957401001 and 360957401003.

Activity Progress Narrative:

The subrecipient, GOSR Project Manager, contractor and design engineer held a site meeting to discuss the status of project
construction for renovations to the existing roof. The GOSR Project Manager prepared documents for the renovations to the
existing roof of the water filtration plant and it was approved by GOSR and the subrecipient. The invoices reflect work by the
contractor in building the new filtration plant building connected to the existing structure.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-CentralEndicottDrainagelmprvmnts-

Pl-LMI

Activity Title: CentralEndicottDrainagelmprvmnts CR

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/30/2017

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Endicott

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

12/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Village of Endicott

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$7,946.26
$7,946.26
$7,946.26
$0.00
$0.00
$7,946.26
$7,946.26

$7,946.26

$1,847,256.17
$1,847,256.17
$1,452,145.24
$1,452,145.24
$1,452,145.24
$0.00

$0.00

$1,452,145.24
$1,452,145.24

$1,452,145.24

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24, diameter storm sewer, installation of 4 manholes and 14 underground

stormwater retention systems.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,

360070134005, 360070134006

Activity Progress Narrative:

During the quarter, the GOSR staff processed the final payment for the contractor which was the release of retainage for

Central Endicott Drainage Improvements.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-ConklinWellnessCommunityCtr-PF-

PLAN
Activity Title: ConklinWellnessCommunityCtr CR
Activitiy Type: Activity Status:
Planning Under Way
Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
07/25/2012 09/28/2022

Benefit Type:

Area ( Census)
National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Conklin

Most Impacted and Distressed Expended

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:

Town of Conklin

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$12,640.85
$12,640.85
$12,640.85
$0.00
$0.00
$12,640.85
$12,640.85

$12,640.85

$596,206.22
$596,206.22
$320,733.77
$320,733.77
$320,733.77
$0.00

$0.00

$320,733.77
$320,733.77

$320,733.77

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the

floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County.

Activity Progress Narrative:

During this quarter, staff worked to finalize the project documentation to close out the planning activity and the final design

invoice for the engineering consultant was approved and paid for.

Accomplishments Performance Measures

This Report Period

# of Plans or Planning Products

13

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-FullHlIlwCkDstreamParkStrmSta-LMI
Activity Title: FullHlIlwCkDstreamParkStrmSta

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
09/03/2011

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Tioga County Soil and Water Conservation District

Town of Colchester

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/03/2013

Completed Activity Actual End Date:

Responsible Organization:
Tioga County Soil and Water Conservation District

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$15,123.98
$15,123.98
$15,123.98
$0.00
$0.00
$15,123.98
$0.00

$15,123.98
$0.00

$15,123.98

$200,000.00
$200,000.00
$16,375.12
$16,375.12
$16,375.12
$0.00

$0.00
$16,375.12
$0.00

$16,375.12
$0.00

$16,375.12

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of

future storm events.

Location Description:
Broome County: 360070143021, 360070143023

Activity Progress Narrative:

During this quarter, the project design was approved and the bidding was authorized. The expenditures were related to
development of 100 percent design drawings, permitting submission, and acquisition procedures.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-GaylordStrmCrossReplace-UN

Activity Title: GaylordStrmCrossReplace

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

08/28/2011 07/20/2015

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Delaware County2

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $41,917.13 $58,596.20

Total Funds Drawdown $41,917.13 $54,077.99
Program Funds Drawdown $41,917.13 $54,077.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $41,917.13 $54,077.99

Delaware County2 $41,917.13 $54,077.99
Most Impacted and Distressed Expended $41,917.13 $54,077.99

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York. This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:
Tioga County: 361070204012

Activity Progress Narrative:
During this quarter, the project design was approved and bidding authorized. The expenditures were related to development of

100 percent design drawings, permitting submission, and acquisition procedures. The project team and consultants worked with
the subrecipient and design firm to review bid documents.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MaysFieldDamRemoval-PI-UN

Activity Title: MaysFieldDamRemoval CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $706,559.89

Total Budget $0.00 $706,559.89

Total Obligated $13,284.74 $459,021.69

Total Funds Drawdown $13,284.74 $455,498.91
Program Funds Drawdown $13,284.74 $455,498.91
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,284.74 $455,498.91

Town of Blooming Grove $13,284.74 $455,498.91
Most Impacted and Distressed Expended $13,284.74 $455,498.91

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of

the recommendations as are financially, environmentally, and technically feasible.

Location Description:
CDP Washingtonville (GEOID: 3678465)

Activity Progress Narrative:

During this quarter, the engineer submitted the Certificate of Final completion and began collection of all required end of project
documents, including as built drawings, release of liens, and the final contractor invoice. The Project Manager obtained updated
insurance certificates from the Subrecipient. A request for closeout package was prepared for the Subrecipient to review and
execute. One engineering invoice was reviewed and submitted by the Subrecipient. This invoice covered construction and
inspection services.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-MonhagenBrookCulvertProj-PI-LMI

Activity Title: MonhagenBrookCulvertProj CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/19/2021 07/19/2021

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod City of Middletown

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $631,379.25

Total Budget $0.00 $631,379.25

Total Obligated $8,972.02 $345,830.81

Total Funds Drawdown $8,972.02 $345,830.81
Program Funds Drawdown $8,972.02 $345,830.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,972.02 $345,830.81

City of Middletown $8,972.02 $345,830.81
Most Impacted and Distressed Expended $8,972.02 $345,830.81

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:
The City of Middletown in Orange County.

Activity Progress Narrative:

Contract Consent was issued at the end of last quarter and the contracts for both vendors were fully executed with the Notice to
Proceed issued to allow for materials to be ordered. During the quarter, payments were also processed for GOSR staff time.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-NicholsEmergencyPreparedness-PF-
UN
NicholsEmergencyPreparedness CR

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

Activity Status:
Under Way
Project Title:

ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
07/27/2019 07/28/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective:
Urgent Need

Responsible Organization:
Village of Nichols

Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $640,000.00
Total Budget $0.00 $640,000.00
Total Obligated $3,057.66 $364,531.50
Total Funds Drawdown $3,057.66 $349,740.00
Program Funds Drawdown $3,057.66 $349,740.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,057.66 $349,740.00
Village of Nichols $3,057.66 $349,740.00
Most Impacted and Distressed Expended $3,057.66 $349,740.00

Activity Description:

This activity involves the installation of a comprehensive emergency preparedness and communication system consisting of an
early warning siren, a message board and two generators. The siren and a generator would be located at the Village Hall while
a second generator would be located at the Village emergency shelter. A message board would be located at a central and
highly visible location within the Village.

Location Description:
Nichols Town County Subunit (GEOID: 3610751121)

Activity Progress Narrative:

During this quarter, the expenditures were related to Grant Managers and GOSR staff time for internal procedures.

Accomplishments Performance Measures
This Report Period
Total Total
# of public facilities 0 3/3

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
605/605 650/650 2720/2720 46.14
Amount
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Grantee Activity Number: IL-CR-NicholsjointFireStation-PF-UN

Activity Title: NicholsjointFireStation CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/25/2019 07/26/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Village of Nichols

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,603,075.99

Total Budget $0.00 $1,603,075.99

Total Obligated $14,831.96 $1,287,868.76

Total Funds Drawdown $14,831.96 $1,287,868.76
Program Funds Drawdown $14,831.96 $1,287,868.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $14,831.96 $1,287,868.76

Village of Nichols $14,831.96 $1,287,868.76
Most Impacted and Distressed Expended $14,831.96 $1,287,868.76

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include 361070206005, 361070206006,
361070206007.

Activity Progress Narrative:

During this quarter, the project manager and operations manager worked on a portal audit, collected final closeout
documentation, reviewed vendor compliance reporting and provided feedback to subrecipient. The expenditures were related to
internal closeout procedures.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-OwegoSharedMunicipalFacility-PF-

UN
Owego Shared Municipal Facility CR-Il

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

01/08/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Bovina

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/28/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Bovina

Apr 1 thru Jun 30, 2021 To Date

$0.00 $2,353,212.30
$553,212.30 $2,353,212.30
$595,360.27 $2,146,835.30
$591,737.27 $2,143,212.30
$591,737.27 $2,143,212.30
$0.00 $0.00

$0.00 $0.00

$591,737.27 $2,143,212.30
$591,737.27 $2,143,212.30
$591,737.27 $2,143,212.30

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

Activity Progress Narrative:

During this quarter, the General, Plumbing, and Mechanical contractors submitted their 60 to 95 percent completion invoices.
The invoices were for labor and materials related to the installation and completion of fire sprinklers, air conditioning ductwork,
and the installation of flooring throughout the building. The project manager and project team worked on approving these
invoices, reviewing contractors compliance, and subrecipient reporting status.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-PrattsvilleRegHealthFac-PLAN

Activity Title: PrattsvilleRegHealthFac CR

Activitiy Type: Activity Status:

Planning Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

N/A Town of Prattsville

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $350,565.45

Total Budget $0.00 $350,565.45

Total Obligated $4,202.88 $79,880.64

Total Funds Drawdown $4,202.88 $79,880.64
Program Funds Drawdown $4,202.88 $79,880.64
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,202.88 $79,880.64

Town of Prattsville $4,202.88 $79,880.64
Most Impacted and Distressed Expended $4,202.88 $79,880.64

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

Activity Progress Narrative:

Staff continued work to finalize the project documentation in order to close out the activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-RebuildFultonTownHall-PF-LMI

Activity Title: RebuildFultonTownHall CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/27/2017 12/27/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $2,183,338.74

Total Budget $0.00 $2,183,338.74

Total Obligated $219,257.42 $1,920,415.74

Total Funds Drawdown $114,076.67 $1,815,234.99
Program Funds Drawdown $114,076.67 $1,815,234.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $114,076.67 $1,815,234.99

Schoharie County $114,076.67 $1,815,234.99
Most Impacted and Distressed Expended $114,076.67 $1,815,234.99

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

Activity Progress Narrative:

The GOSR Project Manager, subrecipient, design engineer, and contractors continued to have biweekly meetings to discuss
progress on the town hall renovation. The GOSR Project Manger reviewed and approved an invoice for the general, electrical,
and plumbing contractors' work on renovating the existing Fulton Town Hall.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN

ReloTBloomGroveCentMainFacil CR

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

07/19/2021

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Blooming Grove

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

07/19/2021

Completed Activity Actual End Date:

Responsible Organization:

Town of Blooming Grove

Apr 1 thru Jun 30, 2021 To Date

$0.00 $1,057,679.59
$338,202.42 $1,057,679.59
$544,598.86 $736,448.09
$558,973.28 $736,448.09
$558,973.28 $736,448.09
$0.00 $0.00

$0.00 $0.00
$349,687.58 $527,162.39
$349,687.58 $527,162.39
$349,687.58 $527,162.39

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

Activity Progress Narrative:

During this quarter, the subrecipient reviewed and submitted seven invoices. These included one from the project engineer for
finalizing bid documents, bidding services, submittal review, and construction progress meetings. Three invoices for the
general contractor were approved and included charges for both demolition and site work, concrete work, wall insulation
materials, metal framing materials, and labor. At the time of last submission, the general contractor had completed 44 percent
of their contracted scope of work. Also processed were one invoice for each of the other three Wicks Law contractors and
included billing for mobilization, materials, demolition, duct work, water piping, and both above and underground sanitary

system.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-ScatterSitePumps-PF-LMI

Activity Title: ScatterSitePumps CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/28/2017 12/28/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Dormitory Authority of the State of New York

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,809,937.33

Total Budget ($300,000.00) $1,809,937.33

Total Obligated $6,141.90 $1,484,966.19

Total Funds Drawdown $6,141.90 $1,484,248.43
Program Funds Drawdown $6,141.90 $1,484,248.43
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,141.90 $1,484,248.43

Dormitory Authority of the State of New York (DASNY) $6,141.90 $1,484,248.43
Most Impacted and Distressed Expended $6,141.90 $1,484,248.43

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070004001, 360070004002,
360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002, 360070006003,
360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001, 360070009002,
360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001, 360070001003,
360070013001, 360070013002, 360070013003, and 360070013004.

Activity Progress Narrative:

During the quarter, payments were processed for the Dormitory Authority of the State of New York project delivery fees.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-
SchoharieCountyWestFultonFireDept-PF-
LMI

Activity Title: SchoharieCountyWestFultonFireDept CR

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/28/2017

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Schoharie County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

12/28/2019

Completed Activity Actual End Date:

Responsible Organization:
Schoharie County

Apr 1 thru Jun 30, 2021 To Date

$0.00 $1,246,649.54
$0.00 $1,246,649.54
$16,722.38 $842,496.26
$16,722.38 $842,496.26
$16,722.38 $842,496.26
$0.00 $0.00

$0.00 $0.00
$16,722.38 $842,496.26
$16,722.38 $842,496.26
$16,722.38 $842,496.26

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

Activity Progress Narrative:

The subrecipient held biweekly meetings with the GOSR Project Manager to discuss the final punch list items in the kitchen that
must be completed for the project to be complete. The GOSR Project Manager reviewed and approved a final vendor invoice
for the plumbing contractor on the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDGorgeCrkCulRepair-Pl-LMI
Activity Title: SCSWCD Gorge Creek Culvert Repair CR

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/30/2017

Benefit Type:

Area ( Survey )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Schoharie County, Soil and Water Conservation

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

12/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Schoharie County, Soil and Water Conservation

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$15,065.76
$15,065.76
$15,065.76
$0.00
$0.00
$15,065.76
$15,065.76

$15,065.76

$2,000,000.00
$2,000,000.00
$1,529,416.65
$1,529,416.65
$1,529,416.65
$0.00

$0.00

$1,529,416.65
$1,529,416.65

$1,529,416.65

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that

will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

Activity Progress Narrative:

During this past quarter, the GOSR Project Manager had a meeting with the subrecipient, project beneficiary, and project
engineer to discuss the outcome of the construction bids which were received during this quarter. The GOSR Project Manager
also reviewed and approved an invoice for bidding for the design engineer on the project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDStonyBrook-PI-UN

Activity Title: SCSWCD Stony Brook CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Schoharie County, Soil and Water Conservation

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,840,379.93

Total Budget $0.00 $1,840,379.93

Total Obligated $6,555.50 $1,465,642.54

Total Funds Drawdown $6,555.50 $1,465,642.54
Program Funds Drawdown $6,555.50 $1,465,642.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,555.50 $1,465,642.54

Schoharie County, Soil and Water Conservation $6,555.50 $1,465,642.54
Most Impacted and Distressed Expended $6,555.50 $1,465,642.54

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guideralil, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

Activity Progress Narrative:

During the quarter, payments were processed for GOSR staff time and Grant Manager staff time related to project delivery
activities and project closeout for Stony Brook Mitigation.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDYoungsSpringintLiReplace-

PI-LMI

Activity Title: SCSWCDYoungsSpringintLiReplace CR
Activitiy Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
12/30/2017 12/30/2019
Benefit Type: Completed Activity Actual End Date:
Area ( Survey )
National Objective: Responsible Organization:
Low/Mod Schoharie County, Soil and Water Conservation
Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $564,408.92
Total Budget $0.00 $564,408.92
Total Obligated $11,383.20 $190,739.06
Total Funds Drawdown $11,383.20 $190,739.06

Program Funds Drawdown $11,383.20 $190,739.06

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $11,383.20 $190,739.06

Schoharie County, Soil and Water Conservation $11,383.20 $190,739.06

Most Impacted and Distressed Expended $11,383.20 $190,739.06

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:
The Census Designated Place of Schoharie Village in Schoharie County. The GEOID is 3665585

Activity Progress Narrative:

During the quarter, the GOSR staff processed the final payment for the contractor which was the release of retainage. Other
payments were processed for GOSR staff time and Grant Manager staff time related to project delivery activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SouthStStormwater-PI-UN

Activity Title: SouthStStormwater CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Windham

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $553,729.68

Total Budget ($200,000.00) $553,729.68

Total Obligated $7,728.90 $245,737.94

Total Funds Drawdown $7,728.90 $245,737.94
Program Funds Drawdown $7,728.90 $245,737.94
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,728.90 $245,737.94

Town of Windham $7,728.90 $245,737.94
Most Impacted and Distressed Expended $7,728.90 $245,737.94

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:
The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

Activity Progress Narrative:

The GOSR Project Manger attended the bid opening for the construction bids during the past quarter. The GOSR Project
Manger worked with the subrecipient and design engineer to obtain the final easements for the project as well as the necessary
items for construction contract consent. Project draws reflect grant management support.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SusquehannaAssessmentDesign-

PLAN
SusquehannaAssessmentDesign CR

Activity Title:

Activitiy Type:

Planning

Project Number:
ComRecon

Projected Start Date:
12/29/2017

Benefit Type:
Area ( Census)

National Objective:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

12/29/2019

Completed Activity Actual End Date:

Responsible Organization:

N/A Tioga County Soil and Water Conservation District
Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $1,122,954.75
Total Budget $0.00 $1,122,954.75
Total Obligated $61,698.51 $791,117.08
Total Funds Drawdown $61,698.51 $791,117.08
Program Funds Drawdown $61,698.51 $791,117.08
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $61,698.51 $791,117.08
Tioga County Soil and Water Conservation District $61,698.51 $791,117.08
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

The Regional Susquehanna River Initiative Assessment and Design project will provide funding for a river initiative which will
increase resilience and capacity of the river within the Village of Sidney as well as Broome and Tioga County communities,
using a comprehensive watershed approach to understand and address flooding issues in the Upper Susquehanna River. This
phase of the project will assess potential project sites and develop an integrated, multiple barrier approach for planning and
beginning design of restoration projects in each watershed in Broome and Tioga Counties and the Village of Sidney.

Location Description:

The Cenus Blockgroups intersecting the Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the
Towns of Union, Vestal, and Conklin in Broome County, and the Village of Sidney, in Delaware County. GEOIDs include
360070143023, 360070143021, 360070129001, 360070130001, 360070130003, 360070130002, 360070133015,
360070133012, 360070133013, 360070133011, 360070133014, 360070133032, 360070133031, 360070133044,
360070133041, 360070133045, 360070133042, 360070133043, 360070137002, 360070137001, 360070137003,
360070134006, 360070134001, 360070134005, 360070134002, 360070134004, 360070134003, 360070135003,
360070135002, 360070135001, 360070136001, 360070136005, 360070136003, 360070136002, 360070136004,
360070130004, 360070131001, 360070131002, 360070138002, 360070131003, 360070132011, 360070132021,
360070132022, 360070132023, 360070138003, 360070138004, 360070139002, 360070139003, 360070001004,
360070001003, 360070001002, 360070001001, 360070002001, 360070138001, 360070139001, 360070140001,
360070140002, 360070141004, 360070141002, 360070141001, 360070002002, 360070003001, 360070003004,
360070003003, 360070003002, 360070004001, 360070004002, 360070005003, 360070005001, 360070005002,
360070006001,
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360070006002, 360070006003, 360070007005, 360070142001, 360070142002, 360070143013, 360070144002
360070145004, 360070145001, 360070145002, 360070145003, 360070007001, 360070007004, 360070007003
360070009002, 360070009001, 360070007002, 360070011001, 360070011003, 360070011002, 360070012001
360070012002, 360070013001, 360070013002, 360070013004, 360070013003, 360070014004, 360070146002
360070146004, 360070146003, 360070146001, 360070143014, 360070143012, 360070014001, 360070014002
360070014003, 360070014005, 360070014007, 360070014006, 360070015003, 360070015002, 360070015004,
360070015001, 360070015005, 360070016001, 360070016002, 360070016003, 360070143011, 360070143022
360070143015, 360070144005, 360070144004, 360070144003, 360070144001, 360070017002, 360070017005
360070017001, 360070017004, 360070017003, 360070018004, 360070018005, 360070018003, 360070018002
360070018001, 360070002003, 360070004003, 360070142003, 360070132012, 360070140003, 360070141003
360259704006, 360259704005, 360259704007, 360259704004, 360259704003, 361070203004, 361070206002
361070206007, 361070205001, 361070204014, 361070204013, 361070204012, 361070203002, 361070204023
361070206001, 361070203001, 361070203003, 361070205003, 361070203006, 361070206004, 361070206003
361070206006, 361070206005, 361070205002, 361070203005, 361070204011, 361070204021, 361070204022

361070205004.

Activity Progress Narrative:

During the quarter, the Subrecipient was issued the Project Completion letter and the final project payment, which was for
additional design activities. The deliverables provided by the design firm were the 30 percent drawings, which led to the
implementation and evolution of two construction projects. Other payments were processed for GOSR staff time and Grant

Manager staff time related to project delivery activities and project closeout.

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Total
6/6

Amount
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Grantee Activity Number: IL-CR-TChenangol2APumpStation-PF-UN

Activity Title: TChenangol2APumpStation CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 12/30/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Chenango

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $586,978.84

Total Budget $0.00 $586,978.84

Total Obligated $6,726.35 $361,791.89

Total Funds Drawdown $6,726.35 $332,401.61
Program Funds Drawdown $6,726.35 $332,401.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,726.35 $332,401.61

Town of Chenango $6,726.35 $332,401.61
Most Impacted and Distressed Expended $6,726.35 $332,401.61

Activity Description:

Upgrade the water pump stations at its Northgate Plaza and Route 12A water pump stations. Both pump stations are located in
the 100-year floodplain and are subject to flooding from the Chenango River, Thomas Creek or both.

Location Description:
The Towns of Chenango and Dickinson (County Subunits, GEOIDS: 3600715110, 3600720588)

Activity Progress Narrative:

Expenditures during the quarter related to project delivery and closeout activities.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2830/2830 2200/2200 15585/15585 32.27
Amount
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Grantee Activity Number: IL-CR-TChenangoMuniCmplxGenerators-

PF-UN

Activity Title: TChenangoMuniCmplxGenerators CR

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/28/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Chenango

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

12/28/2019

Completed Activity Actual End Date:

Responsible Organization:

Town of Chenango

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$5,805.11
$5,805.11
$5,805.11
$0.00
$0.00
$5,805.11
$5,805.11

$5,805.11

$848,715.08
$848,715.08
$483,676.03
$483,676.03
$483,676.03
$0.00

$0.00

$483,676.03
$483,676.03

$483,676.03

This project provides for the purchase, appropriate engineering and installation of a 400kW backup power generator at the
Town of Chenango Town Hall to be used as backup power for the Towns emergency operations center and for the Towns

community center also located at the Chenango Town Hall.

Location Description:

Town of Chenango (county subdivision, GEOID: 3600715110)

Activity Progress Narrative:

GOSR paid out the final vendor and final invoices for labor and materials. Expenditures during the quarter related to project

delivery and closeout activities.

Accomplishments Performance Measures

This Report Period

# of public facilities
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1535/1535 1430/1430 11085/11085 26.75
Amount
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Grantee Activity Number: IL-CR-TEsperanceTownHallResto-PF-UN

Activity Title:

Activitiy Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/31/2017

Benefit Type:
Area ( Survey )

National Objective:
Urgent Need

TEsperanceTownHallResto CR

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Esperance

Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $320,166.85
Total Budget $0.00 $320,166.85
Total Obligated $4,441.87 $89,983.34
Total Funds Drawdown $4,441.87 $89,983.34
Program Funds Drawdown $4,441.87 $89,983.34
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $4,441.87 $89,983.34
Town of Esperance $4,441.87 $89,983.34
Most Impacted and Distressed Expended $4,441.87 $89,983.34

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:
Town of Esperance (County Subunit, GEOID: 3609524724)

Activity Progress Narrative:
The subrecipient held a meeting for the opening of project bids with the GOSR Project Manger and design engineer during the

past quarter. The GOSR Project Manger held a follow up meeting with the design engineer and subrecipient to discuss project
budgets. The project draws reflect grant management support for this project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-TiogaEmergencyPreparedness-PI-UN
TiogaEmergencyPreparedness CR

Activity Title:

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/30/2017

Benefit Type:
Area ( Survey )

National Objective:
Urgent Need

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

12/30/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of Tioga

Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $652,188.25
Total Budget $0.00 $652,188.25
Total Obligated $31,154.74 $328,115.41
Total Funds Drawdown $31,154.74 $328,115.41
Program Funds Drawdown $31,154.74 $328,115.41
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $31,154.74 $328,115.41
Town of Tioga $31,154.74 $328,115.41
Most Impacted and Distressed Expended $31,154.74 $328,115.41

Activity Description:

The Emergency Preparedness project will provide funding for the installation of a solar powered emergency message board, an
emergency generator, and a stream gauge system to enhance emergency preparedness for residents of the Town of Tioga in
the face of future disaster or flooding events.

Location Description:
Town of Tioga, Countysubunit (GEOID: 3610773968 )

Activity Progress Narrative:

During this quarter, GOSR Project Manager reviewed and approved invoices for Contractor Labor and Materials, and for
Architecture and Engineering services including inspections and retention of documents. The Final invoice was also paid, which
consists of Subrecipient staff project delivery costs. The GOSR operations manager performed a Final Audit. The Subrecipient
also submitted the remaining documents to proceed with project closeout. GOSR started project closeout and the final financial
reconciliation.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear feet of Public 985 985/985
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 930 420 4810

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
930/930 420/420 4810/4810 28.07
Amount
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Grantee Activity Number: IL-CR-TiogaRansomParkimprovements-Pl-
UN

TiogaRansomParkimprovements CR

Activity Title:

Activitiy Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/31/2017

Benefit Type:
Area ( Survey )

National Objective:
Urgent Need

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of Tioga

Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $573,157.74
Total Budget $0.00 $573,157.74
Total Obligated $15,709.84 $325,059.00
Total Funds Drawdown $15,709.84 $325,059.00
Program Funds Drawdown $15,709.84 $325,059.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $15,709.84 $325,059.00
Town of Tioga $15,709.84 $325,059.00
Most Impacted and Distressed Expended $15,709.84 $325,059.00

Activity Description:

Improvements to Ransom Park includes minor earthwork, rip-rap and riverbank indigenous plantings, seeding/topsoil, potential
utility relocation/installation, potential foundation, construction and installation, trail and parking lot construction and
improvements, and installation of park features.

Location Description:
Town of Tioga, Countysubunit (GEOID: 3610773968)

Activity Progress Narrative:

During this quarter, GOSR paid the final invoices for the Contractor. The GOSR Operations Manager performed the final
financial reconciliation and gathered all the necessary documentation. GOSR and the subrecipient exchanged correspondence
and held meetings. Project Completion was achieved.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

# of Linear feet of Public 2130 2130/2130
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Persons 930 420 4810

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
930/930 420/420 4810/4810 28.07
Amount
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Grantee Activity Number: IL-CR-TOSchoharieStonyBrook-AQPF-UN
Activity Title: TOSchoharieStonyBrook CR

Activitiy Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
12/31/2017

Benefit Type:
Area ( Survey )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Schoharie

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
Town of Schoharie

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$354.39
$354.39
$354.39
$0.00
$0.00
$354.39
$354.39

$354.39

$250,000.00
$250,000.00
$41,277.12
$41,277.12
$41,277.12
$0.00

$0.00
$41,277.12
$41,277.12

$41,277.12

The Town of Schoharie will be responsible for acquisition activities involving acquisition of temporary and permanent
easements. The long term responsibility and ownership for the easements will be the responsibility of the Town. The
implementation work involving the Town's acquisition activities will be conducted by the Schoharie County Soil and Water

Conservation District.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for this project include 360957401002, 360957401003, and

360957401004.

Activity Progress Narrative:

During the quarter, payments were processed for GOSR staff time and Grant Manager staff time related to project delivery

activities and project closeout for Stony Brook Mitigation.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VestalEMSRelocation-AQPF-UN

Activity Title: VestalEMSRelocation CR

Activitiy Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/26/2012 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Vestal

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,050,000.00

Total Budget $0.00 $1,050,000.00

Total Obligated $36,243.19 $120,099.59

Total Funds Drawdown $36,243.19 $120,099.59
Program Funds Drawdown $36,243.19 $120,099.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,243.19 $120,099.59

Town of Vestal $36,243.19 $120,099.59
Most Impacted and Distressed Expended $36,243.19 $120,099.59

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005, 360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004

Activity Progress Narrative:

The GOSR Project Manger and Grant Manager met with the design engineer and subrecipient to discuss the status of
construction and construction vendor invoices. The GOSR Project Manger and Grant Manager worked with the subrecipient in
preparing their first construction vendor invoices for the project. The project expenditures during this quarter reflect grant
management assistance.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-

UN-A
VOwegoMunicipalFacility CR

Activity Title:

Activitiy Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
12/29/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Village of Owego

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

12/29/2019

Completed Activity Actual End Date:

Responsible Organization:
Village of Owego

Apr 1 thru Jun 30, 2021 To Date

$0.00 $750,000.00
$0.00 $750,000.00
$320,867.82 $514,769.68
$320,867.82 $514,769.68
$320,867.82 $514,769.68
$0.00 $0.00

$0.00 $0.00

$320,867.82 $514,769.68
$320,867.82 $514,769.68
$320,867.82 $514,769.68

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and
ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

Activity Progress Narrative:

During this quarter, invoices related to excavation, foundation pouring and stripping, fencing and site demolition, engineering
detailing for structural steel, general bonds, and insurances were reviewed by project manager and project team.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-

UN-B
Activity Title: VillageOwegoMunicipalFacility CR
Activitiy Type: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
12/30/2017 12/30/2019
Benefit Type: Completed Activity Actual End Date:
Area ( Survey )
National Objective: Responsible Organization:
Urgent Need Dormitory Authority of the State of New York
Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $525,038.15
Total Budget $0.00 $525,038.15
Total Obligated $107.25 $257,670.89
Total Funds Drawdown $107.25 $247,419.48
Program Funds Drawdown $107.25 $247,419.48
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $107.25 $247,419.48
Dormitory Authority of the State of New York (DASNY) $107.25 $247,419.48
Most Impacted and Distressed Expended $107.25 $247,419.48

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

Activity Progress Narrative:

Expenditures during the quarter were related to project delivery activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-VOMiddleburghGorgeCrkCulRepair-

AQPF-LMI

Activity Title: VOMiddleburghGorgeCrkCulRepair CR

Activitiy Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
12/31/2017

Benefit Type:

Area ( Survey )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Village of Middleburgh

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
Village of Middleburgh

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$3,619.57
$3,619.57
$3,619.57
$0.00
$0.00
$3,619.57
$3,619.57

$3,619.57

$358,955.43
$358,955.43
$98,058.76
$98,058.76
$98,058.76
$0.00

$0.00
$98,058.76
$98,058.76

$98,058.76

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the

Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

Activity Progress Narrative:

The GOSR Project Manger held a meeting with the subrecipient to discuss the status of acquisition for this project where the
project team worked with the engineer and permitting agency to identify an alternate detour to move forward with construction.
GOSR Operations also worked with the subrecipient to get up to date on reporting for an invoice for the appraisals on this

project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

68

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-WallkillChannelDaylighting-PI-LMI

Activity Title: WallkillChannelDaylighting CR-II

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/10/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Village of Deposit

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $170.68 $2,733.76

Total Funds Drawdown $170.68 $2,733.76
Program Funds Drawdown $170.68 $2,733.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $170.68 $2,733.76

Village of Deposit $170.68 $2,733.76
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation.

Location Description:
GEOIDS include 360710113003, 360710113004, 360710112001

Activity Progress Narrative:

During the quarter, payments were processed for GOSR staff time. GOSR staff worked with the Subrecipient to collect all
outstanding closeout documents and to ensure all vendors were compliant with reporting requirements.

Accomplishments Performance Measures
No Accomplishments Performance Measures

69

(il Community Development Systems
L Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WallkillWindingBrook-PI-UN

Activity Title: WallkillWindingBrook CR-II

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/10/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Village of Hancock

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $170.68 $2,733.76

Total Funds Drawdown $170.68 $2,733.76
Program Funds Drawdown $170.68 $2,733.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $170.68 $2,733.76

Village of Hancock $170.68 $2,733.76
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:
This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of

Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:
GEOIDS include: 360710111021, 360710111023, 360710111022, 360710113001, 360710113002, 360710111011

Activity Progress Narrative:

During the quarter, payments were processed for GOSR staff time for review of invoices and working to update insurance
certificates for vendors and Subrecipient.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WashingtonvilleCulverts-PI-UN

Activity Title: WashingtonvilleCulverts CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $527,044.63

Total Budget $0.00 $527,044.63

Total Obligated $12,449.85 $322,425.02

Total Funds Drawdown $12,449.85 $321,095.20
Program Funds Drawdown $12,449.85 $321,095.20
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $12,449.85 $321,095.20

Town of Blooming Grove $12,449.85 $321,095.20
Most Impacted and Distressed Expended $12,449.85 $321,095.20

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of

the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

Activity Progress Narrative:

During this quarter, all permits needed to construct the project were received. The final easement was secured and the
Subrecipient requested consent to bid the project. GOSR issued bid consent, bids were published and bids were opened
throughout the quarter. The engineer issued an Award Recommendation and the Subrecipient executed a request for contract
approval, award resolution, and external funding resolution. The Project and Grant manager collected documents from the
selected construction firm. Additionally, the Subrecipient submitted two invoices for review and approval. The first was for
Subrecipient Project Delivery costs and the second was for engineering services, including permitting support, detailed
highway design, bridge design, project management activities such as bid advertisement, bid addenda, prebid meeting.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-CR-
WindhamBackupGenCiriticalFacilities-PF-

UN

Activity Title: WindhamBackupGenCriticalFacilities CR
Activitiy Type: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
ComRecon Community Reconstruction
Projected Start Date: Projected End Date:
12/31/2017 12/31/2019
Benefit Type: Completed Activity Actual End Date:
Area ( Census)
National Objective: Responsible Organization:
Urgent Need Town of Windham
Overall Apr 1 thru Jun 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $363,256.63
Total Budget $0.00 $363,256.63
Total Obligated $3,150.00 $74,743.47
Total Funds Drawdown $3,150.00 $74,743.47

Program Funds Drawdown $3,150.00 $74,743.47

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $3,150.00 $74,743.47

Town of Windham $3,150.00 $74,743.47

Most Impacted and Distressed Expended $3,150.00 $74,743.47

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall.

Location Description:
The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Activity Progress Narrative:

Project has been closed out during this past quarter and the final project invoice to the subrecipient was approved. The project
closeout continued and project documentation was completed as well and uploaded to the GOSR project file database.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WindhamDrainimprov-PI-UN

Activity Title: WindhamDrainimprov CR

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 12/31/2019

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Windham

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $891,178.38

Total Budget ($400,000.00) $891,178.38

Total Obligated $939.79 $736,479.32

Total Funds Drawdown $939.79 $553,139.90
Program Funds Drawdown $939.79 $553,139.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $939.79 $553,139.90

Town of Windham $939.79 $553,139.90
Most Impacted and Distressed Expended $939.79 $553,139.90

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:
The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

Activity Progress Narrative:

The GOSR Project Manager held a meeting with the subrecipient to discuss the outstanding items for closing out Windham
Drainage Improvements. The project expenditures during this quarter reflect grant management assistance on this job and
GOSR project management.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount

Project #/ IL-Match / Match
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Grantee Activity Number: IL-Match-DR-UN

Activity Title: IL-Debris Removal R5 - UN

Activitiy Type: Activity Status:

Debris removal Under Way

Project Number: Project Title:

IL-Match Match

Projected Start Date: Projected End Date:

01/09/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need New York State

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,197,934.22

Total Budget ($4,844.62) $1,197,934.22

Total Obligated ($4,844.62) $1,197,934.22

Total Funds Drawdown $0.00 $1,197,934.22
Program Funds Drawdown $0.00 $1,197,934.22
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,197,934.22

New York State $0.00 $1,197,934.22
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-Match-PF-LMI

Activity Title: IL-Public Facilities R5 - LMI

Activitiy Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

IL-Match Match

Projected Start Date: Projected End Date:

01/10/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $37,525.93

Total Budget ($300,000.00) $37,525.93

Total Obligated $0.00 $37,525.93

Total Funds Drawdown $0.00 $37,525.93
Program Funds Drawdown $0.00 $37,525.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $37,525.93

New York State $0.00 $37,525.93
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ SidneyFMP / Sidney Floodplain Management
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Grantee Activity Number: IL-INFRA-VSidneyBuyoutFPR-BOH-LMI
Activity Title: VSidneyBuyoutFPR INFRA

Activitiy Type: Activity Status:

Acquisition - buyout of residential properties Under Way

Project Number: Project Title:

SidneyFMP Sidney Floodplain Management

Projected Start Date: Projected End Date:

09/01/2011 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod Delaware County2

Overall Apr 1 thru Jun 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $8,000,000.00

Total Budget $0.00 $8,000,000.00

Total Obligated $138,755.57 $3,095,791.12

Total Funds Drawdown $138,755.57 $3,017,385.00
Program Funds Drawdown $138,755.57 $3,017,385.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $138,755.57 $3,017,385.00

Delaware County2 $138,755.57 $3,017,385.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:
Village of Sidney

Activity Progress Narrative:

During the quarter, costs incurred were related to program delivery. The subrecipient prepared 1 offer letter and completed 5
property closings. Demolition and site restoration were completed on 21 purchased properties.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 68/132

# of Parcels acquired 0 68/132
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Amount
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Grantee Activity Number: IL-INFRA-VSidneyHousingElevations-HSG-

UN

Activity Title: VSidneyHousingElevations INFRA

Activitiy Type:

Rehabilitation/reconstruction of residential structures
Project Number:

SidneyFMP

Projected Start Date:

09/01/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:
Village of Sidney

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:
Sidney Floodplain Management
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Delaware County?2

Apr 1 thru Jun 30, 2021 To Date

$0.00
$0.00
$3,556.21
$3,556.21
$3,556.21
$0.00
$0.00
$3,556.21
$3,556.21

$0.00

$454,862.23
$454,862.23
$170,495.37
$167,121.08
$167,121.08
$0.00

$0.00

$167,121.08
$167,121.08

$0.00

During the quarter, costs incurred were related to ongoing program costs. All properties were fully completed and the
homeowners returned. Final closeout review continued, which is needed in order to report project beneficiaries.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 2
Monitoring Visits 0 2
Audit Visits 0 0
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 1
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